
Project Summary Report

SDMS Document ID

2022507
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014
VB I-70 Superfund Site

Time Period: 03JAN04 09JAN04 Report # 025

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

142

30,831.75

Date of Last Accident:

Hours Worked w/o Accident:

24OCT03

10,242

Comments/Issues: None.

Project QC/QA Report

PUBLICProject Deficiencies: None.

Comments/Issues: None. DOCUMENT
Project Schedule Report

Task

Site Set-up
Remediation
Properly Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
100
60
0

93
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Notification letters and Access Agreements were sent to approximately 20 properties.
Obtained 9 completion agreements, for a total of 120 completion agreements obtained to date.
Restoration appointments were completed at 2 properties.
Digital copies of property files were created and property completion packets were begun.

Upcoming Project Activities
Ten restoration appointments are scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
129

431,508

To Date
133

451,000*

Comment

'Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
09JAN04
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